ESTPOINT

VEL
May 23, 2011 OP MENT ¢,

To: Mr. Tom Sinclair, Coastal Program Analyst, BCDC
From: Mark Sanders, Westpoint Harbor LLC
Subject: Permit Extension for Westpoint Marina and Boatyard

Reference: Your letter dated May 21, 2011 on this subject
Dear Tom,

As we discussed | am requesting an Extension to our BCDC Permit to extend the date of completion of
Phase 1A and 1B as detailed in Amendment 3 of the permit.

Completion of Phase 1 A/B is paced by construction of the floating docks by Bellingham Marine. We
currently are under 40% occupancy with 180 empty slips, and we add about one new boat per week. |
hope this rate improves as the economy recovers, but at 50 new boats/year we cannot use more slips
until sometime in summer 2014. | expect that we will commence work on the remaining docks in 2014
and complete them within six months. For this reason | think a four-year extension from today’s date is
needed.

Enclosed is a check for $300.00 co the extension fee.

Sincerely,
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1529 Seaport Boulevard * Redwood City, CA 94063
www.westpointharbor.com




